




Key Deliverables & Ownership Summary

Phase	Key Deliverable	Lead Engineer	Timeline	Status
Phase 1	Requirements Analysis & Gathering	T. Nakamura	Weeks 1–3	Completed (100%)
Phase 1	System Architecture Specification	Dr. E. Vance	Weeks 3–6	Completed (100%)
Phase 1	UI/UX High-Keystone Prototyping	L. Chen	Weeks 5–8	In Progress (80%)
Phase 2	Cloud Database & REST-to-GraphQL API	R. Patel	Weeks 9–12	In Progress (60%)
Phase 2	Scalable Microservices & Edge Caching	S. Müller	Weeks 11–16	In Progress (40%)
Phase 2	Frontend Web Application Integration	L. Chen	Weeks 14–20	In Progress (20%)
Phase 3	Comprehensive QA & End-to-End Testing	D. Okonkwo	Weeks 21–26	Not Started (0%)
Phase 3	Multi-Region Canary Deployment & Rollout	Dr. E. Vance	Weeks 29–32	Not Started (0%)