

MERIDIAN PLATFORM 2.0

Next-Generation Cloud Infrastructure Deployment Roadmap

Timeline: Q1–Q4 2026 | Lead: Apex Systems Tech Team
Status: Active Execution | Target Release: Dec 2026

Project Objectives


Deploy next-gen distributed microservices architecture across multi-region cloud nodes for Vertex Corporation.

Key Deliverables

Core Engine v2.0, Zero-Trust Auth Gateway, Analytics Pipeline, SOC2 Audit, and Automated Failover Engine.

Overall Status

Overall Progress: 45% Completed
Phase 1: 100% | Phase 2: 70% | Phase 3: 15% | Phase 4: 0%



Legend & Indicators

- Phase Summary Group
- Completed Task (100%)
- In-Progress / Planned
- Project Milestone
- Dependency Link

Key Project Milestones

ID	Milestone Description	Target Date	Owner	Status
M1	Architecture & Security Specs Sign-off	31 Mar 2026	Vertex Arch Team	Completed
M2	Alpha Release & Integration Test Pass	31 Jul 2026	Apex Dev Lead	On Track
M3	SOC2 Security & Compliance Audit Passed	15 Oct 2026	Synapse Audit Co	Scheduled
M4	Meridian 2.0 General Availability (GA)	31 Dec 2026	Nexa Release Team	Scheduled