

\$ Cutover, rollback, and what we do not move

Migration

Ravi Menon

Infrastructure • September 2, 2026

\$ Phases

1. **shadow** new path receives copies, serves nothing
2. **partial** a slice of real traffic, by account
3. **cutover** everything, with the old path warm
4. **teardown** only after a quiet week

\$ Where we are now

43%

of requests on the new path, with error rates within noise of the old one.
That comparison is the gate for phase three.

Rollback

\$ Tested, not documented

RUN rollback exercised on 2026-08-28, in production

TIME 4 minutes, by one person, without a meeting

TRIGGER error rate above baseline for five minutes

\$ What we are not moving

staying the reporting job, until its owner is back

staying two integrations with no test coverage

deleted nothing, in this phase

Open questions

\$ What is still unknown

OPEN the thing nobody has measured yet

OPEN the assumption this plan rests on

NEXT who finds out, and by when

\$ Appendix

Graphs, raw output and the commands to reproduce any of it. Kept after the close so the talk stays short and the evidence stays available.